

SECRET

Approved For Release 2000/06/14 : CIA-RDP78-06505A000300100120-0

13 JUN 1967

MEMORANDUM FOR THE RECORD

SUBJECT: Communications Facility, [REDACTED] Receiver Site 25X1A

1. This project is presently at a standstill awaiting approval of revised scope from the Engineering Staff, Office of Communications (OC-E). Previously OC-E had estimated the revised scope would be available by 5 June.

2. [REDACTED] Office of Communications (OC/ED), stated on 13 June that approval of the revised scope was still contingent on their receiving information from [REDACTED]. This they expect to receive by Friday, 16 June.

[REDACTED]

AC/ CES/ D&CB/ RECD/ OL

Distribution:

- Original - OL/RECD Project
1 - OC-E [REDACTED]
1 - OC/ED [REDACTED]
1 - OL/RECD/D&CB/CES Chrono

OL/RECD/D&CB/CES [REDACTED] dated
(13 June 1967)

*2 to 1. this should be
on the weekly report
12-16 June
(4P)*

RECD
C
DC
EX 4P 14 June
C/Acq
C/DC 3 June

NOTE
COMMENT

Approved For Release 2000/06/14 : CIA-RDP78-06505A000300100120-0

SECRET

GROUP 1
Excluded from automatic
downgrading and
declassification